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2 CA0005321 MINOR R2-2006-0014
BAE Systems SF Ship Repair (formerly SAN 
FRANCISCO DRYDOCK) GK 10% 4/30/2011 Mar-06 Mar-06 Adopted on schedule

2 CA0038679 MINOR 99-023 
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet 
Weather Discharge FA 5/25/2004 Apr-06 Apr-06

On schedule. T.O. published 2/9; comments due 
3/16.

2 CA0005657 MAJOR 94-056 

MIRANT DELTA, LLC, Potrero Power Plant

DW 5/18/1999 May-06 May-06

On schedule. Recategorized to major in 2004. T.O. 
published Nov 2004; Revised T.O. published Feb 
2006; Comments due 3/20/06.

2 CA0005002 MAJOR 00-130 
USS-POSCO INDUSTRIES, Pittsburg Plant

GP 11/29/2005 May-06 May-06
On schedule. T.O. published 2/9; comments due 
3/14

2 CA0038636 MINOR 99-024 
EAST BAY REGIONAL PARK DISTR, Hayward Shore 
Marsh RS 5/25/2004 May-06 May-06

On schedule. T.O. published 2/7, comments due 
3/13

2 CA0038768 MAJOR 00-003 
AMERCIAN CANYON, CITY OF, WWT&RF

TY 1/19/2005 Jun-06 Jun-06
On schedule. Draft T.O. will be published week of 
April 10.

2 CA0005134 MAJOR 01-067 
CHEVRON PRODUCTS COMPANY, Richmond 
Refinery RS 5/31/2006 Jun-06 Jun-06

On schedule. Draft T.O. will be published week of 
April 10.

2 new MINOR tbd
Contra Costa Water District, Bollman 
Water Treatment Plant GP new Jun-06 Jun-06

Completed. RWB staff amended TSS monitoring to 
allow coverage under regional general permit

2 CA0030147 MINOR 98-118 

HANSON AGGREGATES MID-PACIFIC, Oakland Yard

TY/Stu 7/15/2003 Jun-06 Jun-06
Contested Recission. Settleable matter compliance 
issue. Cover under Regional general permit

2 CA0030139 MINOR 98-062 

HANSON AGGREGATES MID-PACIFIC, San Francisco 
Yard

TY/Stu 7/15/2003 Jun-06 Jun-06
Contested Recission. Settleable matter compliance 
issue. Cover under Regional general permit

2 CA0037427 MINOR LT970407 

MARIN COUNTY SD #5, Paradise Cove WWTP

GK 10% 4/28/2002 Jun-06 Jun-06
On schedule. Draft T.O. will be published week of 
April 10.

2 CA0038814 MINOR R2-2005-0006
Marin Municipal Water District, Desalination Pilot Plant

GP/Stu 3/31/2006 Jun-06 Jun-06
Rescission. On schedule. Draft T.O. will be 
published week of April 10

2 CA0005649 MINOR 94-057 
PACIFIC GAS AND ELECTRIC CO, Hunters Point 
Power Plant DW/Stu 5/18/1999 Jun-06 Jun-06

Rescission. Shut down once released from RMR 
expected April 2006. Draft T.O. will be published 

2 new MINOR tbd

Caltrans, Devil's Slide Tunneling

BT new Jul-06 Jul-06
Target adoption date uncertain. Evaluating data that 
would predict the quality of the discharge proposed.

2 CA0037613 MAJOR 00-088 
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR 
VALLEY WMA, WWTP FA 8/16/2005 Jun-06 Aug-06

Postponed to consider with other EBDA discharge
permits

2 CA0037869 MAJOR 00-087 
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall

FA 8/16/2005 Dec-06 Aug-06
Accelerated to consider with other EBDA discharge 
permits

2 CA0038008 MAJOR 00-089 
LIVERMORE, CITY OF, LIVERMORE-AMADOR 
VALLEY WMA, WWTP FA 8/16/2005 May-06 Aug-06

Postponed to consider with other EBDA discharge
permits

2 CA0037770 MAJOR 00-086 

MT VIEW SANITARY DIST, WWTP

GP 8/16/2005 Jan-07 Sep-06

Accelerated b/c CCWD, Bollman TSS issue 
resolved, freeing staff up to take on this permit 
earlier.

2 CA0038776 MAJOR 99-066 
PACIFICA, CITY OF, Calera Creek WRP

DW 9/15/2004 Aug-06 Sep-06
Postponed because USEPA Contractor support 
could not be initiated in time for August Bd Mtg. Y full 13-Apr-06 27-Apr-06 8-Jun-06

2 CA0037826 MAJOR 01-107 

RODEO SANITARY DISTRICT 

DKL-50% 8/31/2006 Sep-06 Sep-06 Y basic 12-Apr-06 26-Apr-06 na
RWB staff 1/2-time. One week added to 6-wk 
T.O. prep time from reciept of RPA/Limits

2 CA0037699 MAJOR 00-026 

VALLEJO SANITATION AND FLOOD CONTROL 
DISTRICT 

GP 4/19/2005 Mar-07 Sep-06

Accelerated due to postponement of SFPUC, and 
switching partly with Sausalito-Marin based on 
permittees' request. Switch would be more closely 
align with expiration dates, and would avoid holiday 
season.

2 CA0037966 MINOR 00-131 CALISTOGA, CITY OF, WWTP TY 11/29/2005 Sep-06 Sep-06

2 CA0038893 MINOR 96-152 
SEAFIRTH ESTATES CO. & OWNERS, STP

GK 10% 11/20/2001 Sep-06 Sep-06 Y full 17-Apr-06 1-May-06 12-Jun-06
Contractor to format 2004 draft T.O. into State template 
format

2 CA0038628 MAJOR 01-105 
CENTRAL MARIN SANITATION AGENCY, WWTP

GP 8/31/2006 Oct-06 Oct-06 Y full 15-May-06 29-May-06 10-Jul-06

2 CA0037737 MAJOR 00-017 

NORTH SAN MATEO COUNTY SD, WWTP

VAC 3/15/2005 Oct-06 Oct-06 Y full 24-Apr-06 8-May-06 19-Jun-06
for comments on TeT T.O., 1 additional week 
to publication, and 1 additonal to respond to 

2 CA0005789 MAJOR 01-141 Shell Oil Co., Martinez Refinery RS 10/31/2006 Oct-06 Oct-06 Y basic 17-May-06 31-May-06 na

2 CAG912002 General 01-100

Fuels Groundwater Cleanup General Permit

FA 9/19/2006 Oct-06 Nov-06
Postponed because USEPA Contractor support 
could not be initiated in time for August Bd Mtg. Y full 27-Apr-06 10-May-06 22-Jun-06

Gen Perm need 60-day comment period. 
More than standard time scheduled to 
response to comments.

2 CA0037796 MAJOR 01-106 

Pinole-Hercules Water Pollution Control Plant 

DKL-50% 9/30/2006 Nov-06 Nov-06 Y basic 7-Jun-06 21-Jun-06 na
RWB staff 1/2-time. One week added to 6-wk 
T.O. prep time from reciept of RPA.

2 CA0029947 MINOR 93-146 
BROWNING-FERRIS INDUSTRIES, Corinda Los 
Trancos Landfill GK 10% 11/19/1998 Nov-06 Nov-06 Y full 13-Jun-06 27-Jun-06 8-Aug-06

2003-2004 Commitment (2nd Half); Board staff awaiting 
draft permit

Type 
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2 CA0037648 MAJOR 01-068 

CENTRAL CONTRA COSTA SAN DIST, WWTP 

DW 5/31/2006 Feb-07 Dec-06
Accelerate due to RWB staff reassignment to better 
fit into work schedule. Y full 14-Jul-06 28-Jul-06 8-Sep-06

2 CA0038598 MAJOR 00-016 

SEWER AUTHORITY MID-COASTSIDE, CITY OF 
HALF MOON, MONTARA SD, & EL GRANAD SD

VAC 3/15/2005 Dec-06 Dec-06 Y full 7-Jul-06 21-Jul-06 1-Sep-06
New RWB staff, allow 1 additional week for 
response to comments

2 CA0027961 MINOR 99-094 
INTERNATIONAL BUSINESS MACHINE 

BJJ/Stu 10/20/2004 Dec-06 Dec-06
Rescission. Cover under Gen Permit. Awaiting 
Toxics Cleanup Div WDR for reinjection.

2 CA0038644 MINOR 93-119 

NAPA RIVER RECLAMATION DIST 

BJJ/Stu 2/17/1998 Dec-06 Dec-06

Rescission. No discharge from site, but discharger 
wishes to retain permit for overtopping purposes. 
Negotiating rescission; awaiting WDR from 
Watershed Div.

2 likely MINOR tbd

Community of Dillon Beach, desalination 
plant

VAC new Jan-07 Jan-07

Project in Tomales Bay, to supply 14 units, 
~1700gal/day discharge. Awaiting completion of 
CEQA. As permitting a new facility should be higher 
priority. Y full 11-Aug-06 25-Aug-06 6-Oct-06

Timing to be determined, but anticipate 
application summer 2006.

2 new MINOR tbd

SF PUC, Pulgas Water Treatment Plant

GP new Aug-06 Jan-07

Postponed to wait for State Water Board chlorine 
objective to be adopted and effective, before 

proceeding. Y basic Timing to be determined

2 CA0005240 MAJOR 00-025 

C&H SUGAR COMPANY, INC. AND CROCKETT-
VALONA SD TY 4/19/2005 Nov-06 Feb-07

Postponed because of extended absence of RWB 
staff assigned. Y full 1-May-06 15-May-06 26-Jun-06

RWB staff expected to be on extanded 
absence Sept thru Dec.

2 CA0038318 MAJOR 01-145 

San Francisco, City and Co., SFIA, Mel Leong WQCP

DW 10/31/2006 Feb-07 Feb-07

Target for CY2007, b/c they want to combine permit 
with industrial plant. Awaiting their justification that 
there would be no degredation in the discharge 
quality if they do so. Y full 18-Sep-06 2-Oct-06 13-Nov-06

2 CA0038369 MAJOR 01-012 

SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF 

LCR 2/1/2006 Feb-07 Feb-07 Y full 14-Jun-06 28-Jun-06 21-Aug-06
Target Sept 25 publish date so RWB staff 
can honeymoon in October/November

2 CA0028321 MINOR 01-112 

HANSON AGGREGATES MID-PACIFIC, Marina Vista 
Facility

TY/Stu 10/16/2006 Jun-06 Jun-07

Requested USEPA concurrence on postponement 
to June 2007. Originally scheduled for rescission in 
June 2006, because it was thought to be similar to 

two other Hanson facilities, and could thus be 
covered under an existing general permit. 

Operations at this facility are different.

2 CA0038067 MAJOR 00-060 
SAUSALITO-MARIN CITY SANITARY DISTRICT, 
WWTP GP 7/19/2005 Dec-06 Mar-07

Postponed to switch with Vallejo because of 
permittees' request, and would be more closely Y full

2 CA0038059 MINOR 00-029 
ALAMEDA CO WATER DISTRICT, Aquifer Reclamation 
Wells FA 4/19/2005 Mar-07 Mar-07 Y full

2 CA0028070 MAJOR R2-2002-0045 
San Francisco, City and Co., SFIA, Industrial WTP

DW 2/28/2007 Apr-07 Apr-07 Y full

2 likely MINOR tbd

Marin Municipal Water District

GP new Apr-07 Apr-07

Possible permanent delsalination plant for 
CA0038814. Awaiting biological impact studies. As 
permitting a new facility should be higher priority, 
contractor support for this permit is proposed to 
replace one reissuance identified above. Y basic

2 CA0037788 MAJOR R2-2002-0027 BURLINGAME, CITY OF, WWTP DKL-50% 1/31/2007 May-07 May-07 Y basic
2 CA0037702 MAJOR 01-072 EAST BAY MUNICIPAL UTILITY DIST, WPCP LWT 5/31/2006 May-07 May-07 Y full

2 CA0037711 MAJOR 01-070 

SEWERAGE AGENCY OF SOUTHERN MARIN, 
WWTP 

TY 5/30/2006 Mar-07 May-07

Postponed due to RWB staff re-assignment to better 
fit into work schedule resulting from extended 

absence. Y full
2 CA0038784 MINOR 00-85 

SANTA CLARA CO ROADS & AIRPORT, Oregon Exp 
Underpass FA 8/16/2005 May-07 May-07 Y full

2 CA0004979 MAJOR R2-2002-0071 
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant 

LWT 5/31/2007 Jun-07 Jun-07 Y full
2 CA0037541 MAJOR 01-071 SAN MATEO, CITY OF, WQCP VAC 5/31/2006 Jun-07 Jun-07 Y full
2 CA0038539 MAJOR 01-144 WEST COUNTY AGENCY, Combined Outfall GP 10/31/2006 Jul-07 Jul-07 Y basic

2 CA0037664 MAJOR 2002-0073 
San Francisco, City and Co., Southeast Plant

DW 5/31/2007 Nov-07 Aug-07
Accelerated because of postponement of Mirant 
Pittsburg. Y full

possible General tbd
Aggregate Mining and Sand Washing for 
Marine Facilities General Permit TY new Jul-07 Sep-07

2 CAG982001 General R2-2002-0063

Aggregate Mining and Sand Washing 
General Permit

TY 6/30/2007 Jul-07 Sep-07

Postponed to allow time to consider spliting regional 
permit into two to accommodate concerns related to 

TSS analysis in salty discharges. Y full

Gen Perm need 60-day comment period. 
More than standard time scheduled to 
response to comments.

2 CA0037532 MAJOR 01-143 MILLBRAE, CITY OF, WPCP VAC 10/31/2006 Sep-07 Sep-07 Y full
2 CA0004910 MAJOR 01-142 

DOW CHEMICAL COMPANY, Western Div, Pittsburg 
Plant GP 10/31/2006 Oct-07 Oct-07 Y full

2 CA0037800 MAJOR R2-2002-0046 
SONOMA VALLEY COUNTY SANITATION DIST 

TY 2/28/2007 Aug-07 Nov-07 Y basic
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2 CA0038091 MAJOR 01-096 

BENICIA, CITY OF, WWTP

VAC 7/31/2006 Dec-07 Dec-07

Target adoption tied to target for Valero reissuance. 
Studies underway to determine feasibility of 2MGD 
reuse project with Valero, which comes up in 2Q 
FY2007/2008. Y full

2 CA0037753 MAJOR 02-097 MARIN COUNTY Sanitary District #5, Tiburon Plant GP 10/31/2007 Dec-07 Dec-07 Y basic
2 CA0005550 MAJOR R2-2002-0112 VALERO REFINING COMPANY-CA, Benicia Refinery VAC 11/30/2007 Dec-07 Dec-07 see Benicia, above Y full
2 CA0037885 MINOR R2-2003-0009 CONTRA COSTA CO, Port Costa WWTP RS 12/31/2007 Jan-08 Jan-08 Y full

2 CA0004880 MAJOR R2-2002-0072 

MIRANT DELTA, LLC, Pittsburg Power Plant

DW 5/31/2007 Aug-07 Jul-08

Postponed to allow CWA 316(b) determination on 
cooling water intake structure technology. CWA 

requires 316(b) information to be provided by 
January 2008. Y full

2 CA0038130 MAJOR 03-010 
South San Francisco and San Bruno, Cities of, NBSU, 
WQCP 3/31/2008

2 CA0006246 MINOR R2-2003-0052 
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear 
Center 6/30/2008

2 CA0030058 MINOR R2-2003-0051 Bottling Group (Formerly New Century Beverage) 7/31/2008

2 CAG382001 General R2-2003-0062
Regionwide Potable Water Treatment Plants 
General Permit 8/31/2008

2 CA0038024 MAJOR R2-2003-0072 Fairfield-Suisun Sewer District 9/30/2008
2 CA0037834 MAJOR R2-2003-0078 PALO ALTO, CITY OF, WPC 9/30/2008

2 CA0037681 MAJOR R2-2003-0073 
SAN FRANCISCO, CITY & COUNTY, Oceanside 
WWTP 9/30/2008

2 CA0037842 MAJOR R2-2003-0085 SAN JOSE/SANTA CLARA WPCP 9/30/2008
2 CA0037621 MAJOR R2-2003-0079 SUNNYVALE, CITY OF 9/30/2008
2 CA0037851 MAJOR R2-2003-0108 LAS GALLINAS VALLEY SD 11/30/2008
2 CA0038547 MAJOR R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009
2 CA0038733 MINOR R2-2004-0002 UNION SANITARY DISTRICT 2/28/2009
2 CA0038474 MINOR R2-2004-0008 ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009
2 CA0038491 MINOR R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/2009

2 CA0038466 MINOR R2-2004-0010 
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather 
Bypass 3/16/2009

2 CA0038792 MINOR R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/2009
2 CA0038512 MINOR R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009
2 CA0038504 MINOR R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/2009
2 CA0038482 MINOR R2-2004-0014 STEGE SANITARY DISTRICT, Wet Weather Bypass 3/16/2009
2 CA0038121 MINOR R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009
2 CA0110116 MAJOR R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009
2 CA0029904 MINOR R2-2004-0026 CROCKETT COGENERATION 6/30/2009
2 CAG912003 General R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009
2 CA0006165 MAJOR R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009
2 CA0038806 MINOR R2-2004-0079 East Brother Light Station, Inc. 11/30/2009
2 CA0036277 MINOR R2-2004-0078 PACIFIC OFF SHORE FARMS, Pillar Point Harbor 11/30/2009
2 CA0037958 MAJOR R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009

2 CA0038440 MINOR R2-2005-0047
EAST BAY MUNICIPAL UTILITY DIS, Wet Weather 
Bypass 3/31/2010 fy05-06 fy05-06

2 CA0037575 MAJOR R2-2005-0008 NAPA SANITATION DISTRICT 3/31/2010
2 CA0029106 MINOR R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site I 4/19/2010
2 CA0029122 MINOR R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010
2 CA0038016 MINOR R2-2005-0025 ST HELENA, CITY OF 4/27/2010
2 CA0005185 MINOR R2-2005-0010 MORTON INTERNATIONAL 6/30/2010
2 CA0005053 MAJOR R2-2005-0030 ConocoPhillips 8/31/2010
2 CA0037810 MAJOR R2-2005-0058 PETALUMA, CITY OF 10/20/2010 fy05-06 fy05-06
2 CA0004961 MAJOR R2-2005-0041 Tesoro Corp. 11/30/2010 fy05-06 fy05-06
2 CA0030112 MINOR R2-2005-0040 KOBE PRECISION INC 11/30/2010 fy05-06 fy05-06
2 CA0030121 MINOR R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/1010 fy05-06 fy05-06

2 CA0030082 MINOR R2-2006-0010

PACIFIC GAS AND ELECTRIC, Shell Pond

3/31/2011 fy 05-06 fy 05-06


